


February 6th - April 1st

A lot has happened since the last update. The body was fully painted by NWTC. It was painted the iconic NAPA blue color. The chassis assembly with all the parts and engine is fully completed and the seat and seat belts are installed. With everything fully installed onto the chassis, it was now time to take the car apart and prep the chassis for painting. We used Brillo pads and sanders on the now bare chassis to rough up the steel and we used a virgin solvent to remove any grease and grime from the steel chassis. We sent the chassis to Renco Machining inc. where it was painted. While the chassis was getting painted, the team used spray paint to paint the other parts of the vehicle. Once the chassis was returned from Renco Machining, we began to re-assemble the car and design and create decals to place on the body of the car. On Thursday, April 1st, we completed the re-assembly of the NAPA car with the completion of the firewall. The car is now completed minus the body decals.



The car before firewall installation (above)

The firewall installed to the car (below)



The completed car with firewall installation, minus decals (3 below)

